Declassified in Part - Sanitized Copy Approved for Release 2012/02/22 : CIA-RDP78-03424A001200140035-7

CONFIDENTIAL

~~S-E-C-R-E-T~~

DOG 6 REV DATE 060580 BY 610956 (When Filled In)
ORIG COMP 033 OPI 56 TYPE 02
ORIG CLASS S PAGES 1 REV CLASS C
JUST 22 NEXT REV 2010 AUTH: HR 70-2

DATE 12 SEPTEMBER 1960
1100 HOURS

TO: The Files - Contract RD(XG) 1323 Task Order 15

FROM: [redacted] 25X1

SUBJECT: Telecon Report - SUBMINIATURE BROAD BAND PREAMPLIFIERS

I. This date a telephone call was made to [redacted] 25X1

[redacted] ILLEGIB 25X1

The following agreements were made: (WITH [redacted] APPROVAL) 25X1

THE DELIVERY DATE OF LINE ITEM FIVE(5) OF PHASE I HAS BEEN EXTENDED FOR SIX TO EIGHT WEEKS (O/A 17 DECEMBER 1960). THIS DELAY HAS BEEN AUTHORIZED TO ALLOW THE CONTRACTOR TO INVESTIGATE SOME NEWLY DEVELOPED TRANSISTORS WHICH MAY CONSIDERABLY REDUCE THE SIZE OF THE ITEM, (FROM FOUR MODULES TO ONE.)

THE DELIVERY SCHEDULE OF THE FIRST FOUR LINE ITEMS WILL NOT BE AFFECTED AND REMAINS ON OR BEFORE 17 OCTOBER 1960.

[redacted] 25X1

(Signature)

For Filing ☐

Prepare Smooth ☐

Copies to [redacted] CONFIDENTIAL 25X1

this date

Subsequent Reports with 2 Sept

~~S-E-C-R-E-T~~

(When Filled In)

Declassified in Part - Sanitized Copy Approved for Release 2012/02/22 : CIA-RDP78-03424A001200140035-7